	0	Task	Task Name		Duration	Start	Finish	Predecessors	February 11
1		*	MEATS by ANDY		127 days	Wed 3/1/23	Thu 8/24/23		
2	~	-5	Requirements		24.89 days	Wed 3/1/23	Tue 4/4/23		
3	~	-5	heads	ith HR and the department	8 days	Wed 3/1/23	Fri 3/10/23		
4	~	->	Develop project estimate (contract/estimate, digital a tracking hours, invoicing)	preparation of nd paper file management,	7.89 days	Mon 3/13/23	Wed 3/22/23	3	
5	~	-5	Meetings, phone calls, em the requirements and appr	ail correspondence to validat coach with departments	e 11 days	Wed 3/1/23	Wed 3/15/23		
6	~	->	Publish final project specif off/approval and organize Project	ications and receive sign the Project Schedule in MS	9 days	Wed 3/22/23	Tue 4/4/23	4	
7	~	-5	Requirements complete		0 days	Tue 4/4/23	Tue 4/4/23	6	
8		*	Design		33 days	Mon 4/10/23	Wed 5/24/23	7	
9	•	-5	Develop the design specifi	cations for the project	33 days	Mon 4/10/23	Wed 5/24/23		
0	~	-5	Evaluate the design impac processes	t on exisiting systems and	6 days	Mon 4/10/23	Mon 4/17/23		
1	~	-5	Develop the design of des applications.	ktop and smartphone	16 days	Tue 4/18/23	Tue 5/9/23	10	
2		-5		report and site visit reports	6 days	Wed 5/10/23	Wed 5/17/23	11	
3		-5	Forward design specification documentation staff		3 days	Thu 5/18/23	Mon 5/22/23	12	
4		-5	users	tain the sign off/approval fro	4 days	Thu 5/18/23	Tue 5/23/23	12	
5		-5	Design complete		0 days	Tue 5/23/23	Tue 5/23/23	14	
6		-5	Development		39 days	Wed 5/24/23	Mon 7/17/23	15	
7		-5	project	development teams for the	10 days	Wed 5/24/23	Tue 6/6/23		
8		-5	Organize the team meeting the development teams	gs to provide an overview to	4 days	Wed 5/24/23	Mon 5/29/23		
			Task	Inac	tive Summary		External Task	s	
			Split	Man	ual Task		External Mile	stone \diamondsuit	
Project: Project Schedule MEAT			dulo MEAT Milestone	Dura	ation-only	n-only		•	
_		•	Summary	Summary		ıal Summary Rollup			
Date: Mon 3/13/23		J, 10,20	Project Summary	Man	ual Summary		Manual Prog	ress	
			Inactive Task	Star	t-only	Г			
			Inactive Milestone		h-only	3			
			1		Page 1				

)	0	Task	Task Name	Duration	Start	Finish	Predecessors	February 11	
19		-5	Distribute, review and develop based upon the design documantation with the teams	3 days	Wed 6/7/23	Fri 6/9/23	17,18		
20		-5	Enhance website functionalities	11.2 days	Wed 6/7/23	Thu 6/22/23	17,18		
21		-5	Provide updates to the Testing/Quality Assurance teams	4 days	Mon 6/12/23	Thu 6/15/23	19		
22		-5	Complete the first phase of testing	7 days	Mon 6/12/23	Tue 6/20/23	19		
23		-5	Review the initial test results and provide feedback and complete updates	6 days	Wed 6/21/23	Wed 6/28/23	22		
24		-5	Complete the second and final phase of testing	10 days	Thu 6/29/23	Wed 7/12/23	23		
25		-5	Distribute the final development (Beta) to the training and documentation teams	3 days	Thu 7/13/23	Mon 7/17/23	24		
26		-5	Development complete	0 days	Mon 7/17/23	Mon 7/17/23	25		
27		*	Equipment & Testing	53 days	Tue 4/18/23	Thu 6/29/23			
28	~	-5	Evaluate platform requirements	9 days	Tue 4/18/23	Fri 4/28/23	10		
29		-5	Design support system specifications	14 days	Mon 5/1/23	Thu 5/18/23	28		
30		-5	Place orders for procurement of needed equipment	2 days	Fri 5/19/23	Mon 5/22/23	29		
31		-5	Receive and install equipment purchases	8 days	Tue 5/23/23	Thu 6/1/23	30		
32		-5	Test API and fix any bugs that may appear.	11 days	Fri 6/2/23	Fri 6/16/23	31		
33		-5	Testing, troubleshooting and finalizing installed equipment	9 days	Mon 6/19/23	Thu 6/29/23	32		
34		-5	Equipment complete	0 days	Thu 6/29/23	Thu 6/29/23	33		
35		*	Completion and Wrap-Up	48 days	Tue 6/20/23	Thu 8/24/23			
36		-5	Complete final steps of documentation and training	8 days	Thu 7/13/23	Mon 7/24/23	24		
37		-5	Prepare written communication of project completion	3 days	Tue 7/25/23	Thu 7/27/23	36		
38		-5	Uploading, testing and finalizing completed project	12 days	Tue 7/25/23	Wed 8/9/23	36		
39		-5	Client training	9 days	Thu 8/10/23	Tue 8/22/23	38		
40		-5	Obtain sign off/approval for system implementation	7.6 days	Thu 8/10/23	Mon 8/21/23	38		

Task Inactive Summary External Tasks Split Manual Task External Milestone Milestone Duration-only Deadline Project: Project Schedule MEAT Summary Manual Summary Rollup Progress Date: Mon 3/13/23 Project Summary Manual Summary Manual Progress Inactive Task Start-only Е Finish-only Inactive Milestone

ID 🕕 Ta	ask Task Nam	ne		Duration 3 days	Start	Finish	Predecessors	February 11	Ма
41 -		System Launch			Mon 8/21/23		40	Tobliquity 11	
42	C o	mplete		0 days	Thu 8/24/23	Thu 8/24/23	41		
		Task		Inactive Summary		External Tasks			
		Split		Manual Task		External Milesto	one \diamondsuit		
Project: Project	ct Schodula MEA	Milestone	♦	Duration-only		Deadline	•		
Date: Mon 3/1	ct Schedule MEA 13/23	Summary		Manual Summary Rollu	p	Progress			
_ 2.00 3/	, 	Project Summary		Manual Summary		Manual Progres	ss —		
					_				
		Inactive Task		Start-only	L				
		Inactive Task Inactive Milestone		Start-only Finish-only]				











